

Philippine Textile Research Institute Procurement Monitoring Report as of June 30, 2022

Philippine Textile Research Institute Procurement Monitoring Report as of June 30, 2022

Page 1 of 5

Philippine Textile Research Institute Procurement Monitoring Report as of June 30, 2022

Code # (P/P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Pave Conference	Assignment of Pre-Bid Coord III	Eligibility Check	Subcontract Bids	Bid Evaluation	First bid Date	Date of BAC Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery to Completion	Inspector & Acceptance	Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Pre-bid Coord	Date of Receipt of Bids	Salvage and Restoration First bid	Delivery Acceptance (if applicable)	Remarks (Explain changes from the A/P)
																		TOTAL	MOOE	CO	TOTAL	MOOE	CO						
	PRC No. 999-22-2204-Contract Original PRC 47, Initial Contract, C. 276, 2008, 1st contract	RCD-UPUS		Shopping	N/A	15-Mar-2022	N/A	18-Mar-2022	18-Mar-2022	31.03.2022	1-Apr-2022	6-Apr-2022	12-Mar-2022	18-Mar-2022	31-Jun-2022	31-Jun-2022	OP#	60,000.00	60,000.00	0.00	54,400.00	54,400.00	0.00	N/A	N/A	N/A	N/A		
	PRC No. 442-22-Cm (1) 1st Prepayment Maintenance Contract (LMA 17.575)	TED-Myself		Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	7-Apr-2022	27-Apr-2022	27-Apr-2022	4-May-2022	2-Jul-2022	2-Jul-2022	OP#	60,000.00	60,000.00	0.00	56,000.00	56,000.00	0.00	N/A	N/A	N/A	N/A		
	PRC No. 113-22-2204-Contract Original PRC 47, Initial Contract, C. 276, 2008, 1st contract	RCD-UPUS	NO	Competitive Bidding	2/20/2022	1-Mar-2022	3-Mar-2022	22-Mar-2022	23-Mar-2022	23-Mar-2022	30/03/2022	13-Apr-2022	28-Apr-2022	30-Jun-2022	1-Jul-2022	1-Jul-2022	OP#	6,000,000.00	6,000,000.00	0.00	5,460,000.52	5,460,000.52	0.00	COAR/CO	4-Mar-2022	4-Mar-2022	4-Mar-2022	N/A	
	PRC No. 113-22-2204-Contract Original PRC 47, Initial Contract, C. 276, 2008, 1st contract	RCD-UPUS	NO	Competitive Bidding	2/20/2022	1-Mar-2022	3-Mar-2022	22-Mar-2022	23-Mar-2022	23-Mar-2022	30/03/2022	13-Apr-2022	28-Apr-2022	30-Jun-2022	1-Jul-2022	1-Jul-2022	OP#	2,500,000.00	2,500,000.00	0.00	2,488,888.88	2,488,888.88	0.00	COAR/CO	4-Mar-2022	4-Mar-2022	4-Mar-2022	N/A	
Total Savings/ Total Procurement Activities Conducted																		22,050,584.58			22,585,880.65			537,343.71					

Machine - Negotiated Procurement	RDO-NFUS	
----------------------------------	----------	--

[illegible]

ANNEX B

Philippine Textile Research Institute Procurement Monitoring Report as of June 30, 2022

Code (PA P)	Procurement Project	PACD End-User Activity?	Mode of Procurement	Pre-bid Procurement Conference	Assessment ID	Pre-bid Cost Check	Submission of Bids	BAC Final Bid Award	Date of BAC Final Bid Award	Notice of Award	Contract Signing	Material Procured	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	ABC (PAP) MOOE	CO	Total	Contract Cost (PAP)		List of Invited Observers	Pre-bid Cost Check	Eligibility Check	Date of Receipt of Invoice at BAC	BAC Final Bid Award	Part Cost Settlement	Delivery Completion (if applicable)	Remarks (Explaining changes from the APP)		
																				MOOE	CO										
PRC No. 84-22 (04) (1) 1st	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS		
PRC No. 84-22 (04) (1) 1st	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	397,429.28	397,429.28	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS	
PRC No. 84-22 (04) (1) 1st	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	100,200.00	100,200.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (04) (1) 1st	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	198,000.00	198,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (1) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	550,000.00	550,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (6) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	75,000.00	75,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	61,000.00	61,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	64,000.00	64,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	0.00	0.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	58,000.00	58,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	200,000.00	200,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	288,000.00	288,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	798,000.00	798,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	515,200.00	515,200.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	248,000.00	248,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	127,500.00	127,500.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	888,000.00	888,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	58,800.00	58,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	858,000.00	858,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	150,000.00	150,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	75,000.00	75,000.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS
PRC No. 84-22 (2) 100kg Bamboo Fence	Removal and Replacement of Bamboo Fence	RCO-MRIS	NO	NP-53.5 - Small Value Procurement	N/A	24-May-2022	N/A	28-May-2022	28-May-2022	N/A	N/A	N/A	N/A	N/A	GOA	100,800.00	100,800.00	0.00	0.00	0.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED BIDS

ANNEX B

Philippine Textile Research Institute Procurement Monitoring Report as of June 30, 2022

Contract # (M & P)	Procurement Project	PMO/Procurement Activity	Is this an Emergency?	Mode of Procurement	Pre-Bid Conference	Assigned to Bids	Pre-Bid Card	Eligibility Check	Submission of Bids	Actual Procurement Activity				Source of Funds	Total	ABC (P=)	MOOE	CO	Total	Contract Cost (P=)		CO	List of Invited Observers	Pre-Bid Card	Bidding Clerk	Bids Opening Date	Bids Estimation	Post-Bid Conference (if applicable)	Remarks (Explaining changes from the APP)
										Bid	Post-Bid	Date of Bid	Notice of Award							Notice of Signing	Notice to Proceed								
RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ	NO	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	RFQ No. 86-22 (1) L&L	
RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ	NO	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	RFQ No. 86-22 (2) L&L	
RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ	NO	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	RFQ No. 86-22 (3) L&L	
RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ	NO	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	RFQ No. 86-22 (4) L&L	
RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ	NO	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	RFQ No. 86-22 (5) L&L	
RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ	NO	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	RFQ No. 86-22 (6) L&L	
RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ	NO	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	RFQ No. 86-22 (7) L&L	
RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ	NO	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	RFQ No. 86-22 (8) L&L	
RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ	NO	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	RFQ No. 86-22 (9) L&L	
RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ	NO	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	RFQ No. 86-22 (10) L&L	
RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ	NO	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	RFQ No. 86-22 (11) L&L	
RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ	NO	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	RFQ No. 86-22 (12) L&L	
RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ	NO	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	RFQ No. 86-22 (13) L&L	
RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ	NO	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (14) L&L	RFQ No. 86-22 (1								

Prepared by: 
MARIEL G. AGUSTIN
BAC Secretariat, Head

Recommended for Approval by: 
JULIE L. LEANO, Ph.D.
BAC Co-person

APPROVED: 
CELIS B. ELUMBA
Head of the Procuring Entity